COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 13:22:33
CONTID: C14372 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14372-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 100 WORK DAYS
Holyoke Area Bridge Rehabs PERCENT TIME: 13.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA R400-146
Holyoke Area Bridge Rehabs
NAME OF ROAD: 006J and 138A
PROJECT COUNTIES: LOGAN PHILLIPS
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 09/07/2004
14290 HILLTOP RD. DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/23/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 684,435.44 PARTICIPATING $ 138,334.19 $ 138,334.19
AWARD PROJECT AMT:  $ 570,579.19 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 20.21% TOTAL EARNINGS 138,334.19 138,334.19
FUNDS AVAILABLE: $ 546,101.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 138,334.19 138,334.19
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,059.14 -1,059.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 137,275.05 137,275.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 137,275.05 137,275.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 137,275.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130 REMOVAL OF GUARDRAIL TYPE 3 810.000 0.000
LF 76.000 532.00
7.00000 76.000 532.00
0010 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,055.000 0.000
cy 762.000 6,858.00
9.00000 762.000 6,858.00
0015 203-01500 BLADING 50.000 0.000
HOUR 5.000 400.00
80.00000 5.000 400.00
0020 203-01555 DOZING (LANDSCAPING) 8.000 0.000
HOUR 8.000 680.00
85.00000 8.000 680.00
0025 203-01597 POTHOLING 20.000 0.000
HOUR 9.000 810.00
90.00000 9.000 810.00
0030 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
47,000.00000 0.000 0.00
0035 207-00305 WETLAND TOPSOIL 39.000 0.000
cYy 39.000 390.00
10.00000 39.000 390.00
0040 207-00310 STOCKPILE WETLAND TOPSOIL 39.000 0.000
cy 39.000 390.00
10.00000 39.000 390.00
0045 208-00011 EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0050 208-00020 SILT FENCE 160.000 0.000
LF 160.000 240.00
1.50000 160.000 240.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00

555.00000 0.000 0.00



CONTID: C14372 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0065 210-01130 RESET GUARDRAIL TYPE 3 550.000 0.000
LF 550.000 9,350.00
17.00000 550.000 9,350.00
0070 212-00006 SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
705.00000 0.000 0.00
0075 213-00002 MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 0.000 0.00
705.00000 0.000 0.00
0080 213-00061 MULCH TACKIFIER 260.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0085 304-06000 AGGREGATE BASE COURSE (CLASS 6) 614.000 0.000
TON 25.240 504.80
20.00000 25.240 504.80
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
155.00000 0.000 0.00
0095 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 773.000 0.000
TON 0.000 0.00
75.00000 0.000 0.00
0100 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 38.000 0.000
LF 38.000 1,406.00
37.00000 38.000 1,406.00
0105 607-11525 FENCE (PLASTIC) 171.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0110 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 400.000 600.00
1.50000 400.000 600.00
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0120 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0125 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 4,075.00
8,150.00000 0.500 4,075.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.432 25,552.80
59,150.00000 0.432 25,552.80
0135 627-00005 EPOXY PAVEMENT MARKING 11.000 0.000
GAL 0.000 0.00
79.22000 0.000 0.00
0140 630-00000 FLAGGING 500.000 0.000
HOUR 0.000 0.00
19.24000 0.000 0.00
0145 630-00007 TRAFFIC CONTROL INSPECTION 83.000 0.000
DAY 23.000 2,472.73
107.51000 23.000 2,472.73
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 21.000 0.000
DAY 0.000 0.00
345.17000 0.000 0.00
0155 630-80002 FLASHING BEACON (SOLAR) 2.000 0.000
EACH 0.000 0.00
650.74000 0.000 0.00
0160 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 1.000 226.34
226.34000 1.000 226.34
0165 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 2.000 905.38

452.69000 2.000 905.38
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000
EACH 8.500 259.76
30.56000 8.500 259.76
0175 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000
EACH 4.000 226.36
56.59000 4.000 226.36
0180 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
84.88000 0.000 0.00
0185 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 66.000 0.000
SF 31.500 606.06
19.24000 31.500 606.06
0190 630-80355  PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.000 5,658.59
5,658.59000 1.000 5,658.59
0195 630-80360  DRUM CHANNELIZING DEVICE 4.000 0.000
EACH 0.000 0.00
36.22000 0.000 0.00
0200 630-80363  DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 0.000 0.00
65.64000 0.000 0.00
0205 630-80370  CONCRETE BARRIER (TEMPORARY) 460.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0210 630-80380  TRAFFIC CONE 50.000 0.000
EACH 0.000 0.00
5.66000 0.000 0.00
0215 630-85115  IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,673.83000 0.000 0.00
0220 700-70010  F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 447,035.67 $ 62,143.82% 62,143.82
CAT NO0300 STRUCTURES (B-28-C)
0240 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0245 206-00000 STRUCTURE EXCAVATION 311.000 0.000
cY 0.000 0.00
11.00000 0.000 0.00
0250 206-00200 STRUCTURE BACKFILL (CLASS 2) 260.000 0.000
cy 79.000 1,185.00
15.00000 79.000 1,185.00
0255 601-03030 *CONCRETE CLASS D (BOX CULVERT) 233.000 0.000
cY 0.000 0.00
355.00000 0.000 0.00
0260 602-00000 REINFORCING STEEL 57,318.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0265 602-00020 REINFORCING STEEL (EPOXY COATED) 4,350.000 0.000
1B 0.000 0.00
0.90000 0.000 0.00
CAT 0300 CURRENT AMT $ 148,305.40 $ 1,185.00% 1,185.00
CAT NOO0301 STRUCTURES (A-26-N)
0270 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 8,500.00
8,500.00000 1.000 8,500.00
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURES (A-26-N)

0275 202-00425 REMOVAL OF BRIDGE RAILING 60.000 0.000
LF 60.000 1,920.00
32.00000 60.000 1,920.00
0280 206-00000 STRUCTURE EXCAVATION 128.170 0.000
cY 128.170 1,409.87
11.00000 128.170 1,409.87
0285 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 135.000 0.000
cy 135.000 8,775.00
65.00000 135.000 8,775.00
0290 601-03030 *CONCRETE CLASS D (BOX CULVERT) 32.000 0.000
cY 31.020 11,012.10
355.00000 31.020 11,012.10
0295 602-00000 REINFORCING STEEL 3,100.000 0.000
1B 1,114.000 891.20
0.80000 1,114.000 891.20
0300 602-00020 REINFORCING STEEL (EPOXY COATED) 855.000 0.000
LB 708.000 637.20
0.90000 708.000 637.20
0305 603-70805 *8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 86.000 0.000
LF 82.000 31,160.00
380.00000 82.000 31,160.00
CAT 0301 CURRENT AMT $ 67,894.37 $ 64,305.37 % 64,305.37

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,500.00
9,500.00000 1.000 9,500.00
0320 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00
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PCN: 14372-BID ESTIMATE RUN 10/01/2004
PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 21,200.00 $ 10,700.00$ 10,700.00

PROJECT TOTAL CURRENT AMT §

684,435.44 $

138,334.19 % 138,334.19



